COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 22/ 2016

ESTI MATE SUMVARY 10: 42: 35
CONTI D: C19406 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 19406- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 41 WORK DAYS
SH 88: LOGAN ST SI GNAL REPLACE PERCENT TI ME: 92. 68 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO STA088A- 033
SH 88: LOGAN ST SI GNAL REPLACE
NAVE OF ROAD: 088A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTCR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 01/ 22/ 2016 DATE TI ME STARTED 08/11/2014
5920 LAMAR STREET DATE LET 04/ 10/ 2014 DATE WORK BEGAN  08/11/2014
DATE AWARDED 05/ 01/ 2014 DATE TI ME STOPPED 07/ 15/ 2015
DATE CONTRACT EXECUTED 06/ 04/ 2014 DATE ACCEPTED 07/ 15/ 2015
ARVADA CcO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 223, 580. 49 PARTI Cl PATI NG $ 223, 580. 49 $ 0. 00
AWARD PRQJECT AM: $ 223, 761. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 223, 580. 49 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 223, 580. 49 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3, 356. 42
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 223, 580. 49 3, 356. 42
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 223, 580. 49 3, 356. 42
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 3, 356. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19406- BI D
PRQIECT STA088A- 033 ESTI MATE NO 0009
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201-00000 C earing and G ubbing 1. 000
LS
995. 00000
0010 202- 00200 *Rermoval of Sidewal k 3. 000
Sy
13. 50000
0015 202-00203 *Renoval of Curb and CQutter 9. 000
LF
6. 00000
0020 202-00206 *Renoval of Concrete Curb Ranp 56. 000
Sy
13. 50000
0025 202-00210 *Renoval of Concrete Pavenent 25. 000
Sy
13. 50000
0030 202- 00220 *Rermoval of Asphalt Mat 18. 000
Sy
13. 50000
0035 202-00250 *Renoval of Pavenent Marking 464. 000
SF
2.50000
0040 202-00828 Renoval of Traffic Signal Equi pnent 1. 000
LS
3, 885. 00000
0045 203- 01597 *Pot hol i ng 17. 500
HOUR
140. 00000
0050 208-00002 Erosion Log (12 Inch) 0. 000
LF
7. 00000
0055 208- 00035 Aggr egat e Bag 48. 000
LF

7.00000

Page 2
ESTI MATE RUN 01/ 22/ 2016
10: 42: 35

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000 0.00
000 995. 00

=

3. 000
0. 000 0.00
3. 000 40. 50

9. 000
0. 000 0.00
9. 000 54. 00

56. 000
0. 000 0. 00
56. 000 756. 00

25. 000
0. 000 0. 00
25. 000 337.50

18. 000
0. 000 0.00
18. 000 243.00

464. 000
0. 000 0. 00

464. 000 1, 160. 00

=

000
0. 000 0.00
000 3, 885. 00

=

17.500
0. 000 0. 00

17.500 2,450. 00

0. 000
0. 000 0. 00
0. 000 0. 00

48. 000
0. 000 0. 00
48. 000 336. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19406- BI D ESTI MATE RUN 01/ 22/ 2016
PRQJECT: STA088A- 033 ESTI MATE NO 0009 10: 42: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0065 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
30. 00000 1. 000 30. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 210- 00870 Reset Coordination Unit 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 212-00050 Sod 97. 000 97. 000
SF 0. 000 0. 00
5. 00000 97. 000 485. 00
0090 304- 06004 *Aggregat e Base Course (C ass 6) 84. 000 84. 000
Sy 0. 000 0. 00
16. 00000 84. 000 1, 344.00
0095 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 18. 000 18. 000
Sy 0. 000 0. 00
110. 00000 18. 000 1, 980. 00
0100 412- 00600 *Concrete Paverment (6 Inch) 25. 000 25. 000
Sy 0. 000 0. 00
46. 00000 25. 000 1, 150. 00
0105 503-00018 Drilled Caisson (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0110 503-00036 *Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0. 00

348. 00000 60. 000 20, 880. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19406- BI D ESTI MATE RUN 01/ 22/ 2016
PRQJECT: STAO088A- 033 ESTI MATE NO 0009 10: 42: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 608-00000 *Concrete Sidewal k 3. 000 3. 000
SY 0. 000 0.00
45. 00000 3. 000 135. 00
0120 608-00010 *Concrete Curb Ranp 56. 000 56. 000
SY 0. 000 0. 00
140. 00000 56. 000 7,840. 00
0125 609-21020 *Qurb and Gutter Type 2 (Section II-B) 9. 000 9. 000
LF 0. 000 0.00
22.00000 9. 000 198. 00
0130 613-00206 *2 Inch BElectrical Conduit (Bored) 214.000 214.000
LF 0. 000 0. 00
13. 00000 214. 000 2,782.00
0135 613-00306 *3 Inch Electrical Conduit (Bored) 428. 000 428. 000
LF 0. 000 0. 00
13. 00000 428. 000 5, 564. 00
0140 613-07034 Pul | Box (24"x36"x18") 3. 000 3. 000
EACH 0. 000 0.00
810. 00000 3. 000 2,430. 00
0145 613-07040 Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0.00
1, 020. 00000 1. 000 1, 020. 00
0150 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
6, 575. 00000 1. 000 6, 575. 00
0155 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 4.000
EACH 0. 000 0.00
310. 00000 4.000 1, 240. 00
0160 614-00011 Sign Panel (Cass I) 15. 000 15. 000
SF 0. 000 0.00
30. 00000 15. 000 450. 00
0165 614-00026 Sign Panel (Qass |) (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
77.00000 4.000 308. 00



CONTI D: C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19406- BI D ESTI MATE RUN 01/ 22/ 2016
PRQJECT: STA088A- 033 ESTI MATE NO. 0009 10: 42: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
450. 00000 8. 000 3, 600. 00
0175 614-70336 Traffic Signal Face (12-12-12) 11. 000 11. 000
EACH 0. 000 0. 00
575. 00000 11. 000 6, 325. 00
0180 614-70448 Traffic Signal Face (12-12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0.00
0185 614-72858 Pedestal Pole (3 Foot 6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0.00
0190 614-72860 Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
270. 00000 4. 000 1, 080. 00
0195 614-72886 I ntersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
6, 830. 00000 3.000 20, 490. 00
0200 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0205 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
11, 930. 00000 2.000 23, 860. 00
0210 614- 84000 Traffic Signal Pedestal Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0215 614- 86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 125. 00000 1. 000 6, 125. 00
0220 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 660. 00000 1. 000 3, 660. 00



CONTI D C19406 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19406- Bl D ESTI MATE RUN 01/ 22/ 2016
PRQJECT: STAO088A- 033 ESTI MATE NO 0009 10: 42: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0230 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 654. 000 654. 000
Li ne
) SF 0. 000 0. 00
13. 00000 654. 000 8, 502. 00
0235 630-00003 *Uni fornmed Traffic Control 8. 000 8. 000
HOUR 0. 000 0. 00
75. 00000 8. 000 600. 00
0240 630- 00007 *Traffic Control I|nspection 5. 000 5. 000
DAY 0. 000 0. 00
115. 00000 5. 000 575. 00
0245 630-00012 *Traffic Control Managenent 36. 000 36. 000
DAY 0. 000 0. 00
730. 00000 36. 000 26, 280. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 13. 000
EACH 0. 000 0. 00
6. 00000 13. 000 78. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
6. 00000 8. 000 48. 00
0260 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
610. 00000 2.000 1, 220. 00
0270 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
6. 00000 10. 000 60. 00
0275 630- 80380 *Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00
0. 70000 60. 000 42.00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19406- BI D ESTI MATE RUN 01/ 22/ 2016
PRQIECT: STA088A- 033 ESTI MATE NO 0009 10: 42: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
92. 00000 0. 000 0. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 202- 00002 Rem of Structure (Spec) Renoval of Stormwater vault 1. 000 1. 000
EACH 0. 000 0. 00
5, 297. 56000 1. 000 5,297.56
0288 208- 00205 Erosi on Control Supervisor 20. 000 20. 000
HOUR 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0289 613-01200 2 In Elec Cond (P) 35. 000 35. 000
LF 0. 000 0. 00
12. 00000 35. 000 420. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 613-01300 3 1n Elec Cond (P) 70. 000 70. 000
LF 0. 000 0. 00
9. 00000 70. 000 630. 00
0901 206- 00065 Str Bkfl (FlowFill) 6. 000 6. 000
CY 0. 000 0. 00
100. 00000 6. 000 600. 00
0902 614-81125 Sig-Light Pole Steel (1-25 Ft) 500. 000 500. 000
EACH 0. 000 0. 00
1. 00000 500. 000 500. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19406- BI D ESTI MATE RUN 01/ 22/ 2016
PRQJECT: STA088A- 033 ESTI MATE NO 0009 10: 42: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0903 614-70560 Traf Sig Face (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
895. 00000 2.000 1, 790. 00
0908 900- 00006 Added Item (Dol lar)/ -20.070 -20. 070
DOL 0. 000 0. 00
1. 00000 -20. 070 -20.07
0909 900- 00006 Added Item (Dollar)/ Unidentified water vault 2, 300. 000 2, 300. 000
DOL 0. 000 0. 00
1. 00000 2, 300. 000 2, 300. 00
CAT 0200 CURRENT AMI $ 223,580.49 $ 0.00% 223, 580. 49

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 223,580.49 % 0.00$ 223, 580. 49



